

July 9, 2018

Re: Taxilane and Hardstand Improvements  
Wilder Field  
De Smet, South Dakota  
AIP # 3-46-0063-012-2018  
A-6800

Bid Opening: **July 11, 2018**  
**3:00 pm Local Time**

**ADDENDUM NUMBER 1**

The following modifications are made to the plans and specifications for the Taxilane and Hardstand Improvements, Wilder Field:

**CONTRACT DOCUMENTS AND TECHNICAL SPECIFICATIONS**

**1. Special Conditions, Page 19, Section SC-6, revise to read:**

**Base Bid:**


The paving of the concrete hardstand and taxilane shall be completed by ~~September 28, 2018~~  
July 1, 2019.

The work shall be completed in accordance with Paragraph 50-15 of the General Provisions by  
~~November 2, 2018~~ September 13, 2019.

**\*\*Work may be completed in 2018 if the Contractor so chooses\*\***

**ALL OTHER ITEMS OF THE PLANS AND SPECIFICATIONS REMAIN UNCHANGED**

BY: \_\_\_\_\_



PROJECT ENGINEER – HELMS & ASSOCIATES

**Acknowledge receipt of the Addendum by inserting its number on the Bid Form. Failure to do so may subject bidder to disqualification. This Addendum forms a part of the Contract Documents. It modifies them as above.**